
Site Name: 

I 
Operational Period: 

Task Order 62 CES Environmental Date: 11-19-2014 

Branch: Federal Division/ 

U.S. EPA Region 6 
DAILY WORK ORDER 

Grou : Response mergency and Rapid Response Service 
WORK AUTHORIZED: 

Continue to pump water onsite as necessary depending on rainfall. 
Continue development of profiles and disposal of sludge~uid~and solids. -

Start removal of water, oil, and sludge from the ASTs - --

Site Cerclis:# TXD 008950461 On-Scene Coordinator: 
Contract Number: EP - S6 - 07-:o2Gary Moore, USEPA -----

Task Order: 062 Toate: 1Ll9.2014-- Time:1700 

ERRS Response Manager 
LeRoy Cassidey, CB&I Federal 

Date: 11 .19.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED SITE: Unused -- --

Response Manager 1 1 Pick -up Truck 2 2 
Foreman 1 1 Generator 1 - --

Health and Safety Manager 1 Trash Pumps 2 2 

Truck Driver/Equip Oper 1 1 Air 
Multiple Gas Monitor 1 Mover/Backhoe 

Laborer 2 2 Frac Tank w Liner 1 
-~--

4,000 PSI Pressure 
'"'"' ... ",... ... 1 

PERSONNEL OFF-SITE Open Top Roll Off 4 4 ---
Subcontract Manager 1 Vacuum Truck Air Mover 1 

Health and Safety Manager 0 0 Carbon Vapor Unit 

Transport and Disposal Coard 1 1 Back hoe 1 

Field Cost Accountant 1 1 Vacuum Boxes 10 10 ---
10,000 lb Overhead Lift 1 - -

Storage Trailer 1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1900-5Pon5): 

Crew started cleaning the South AST containment Water was removed by vacuum truck and transfer to FT 5180. The 
oil material was discharged into FT 506. 

B 2527 4 and VB 25341 were transported to Veolia ES Technical Solutions for incineration by Sprint Waste. Two 
loads of Class 2 ~ater were transported to EcoServe~y Environmental Evolutions. 

RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for waste 
shipments. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator with 
disposal options, schedule, and procurements_. _ 
T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. She worked with disposal vendors on waste approvals and continued to work with the OSC on waste 
characterization. 

osc 
Date: 

Time: 
Date: 
11.20.2014 Time:830 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes,~al Instructions, H&S)(lnput for next DWO): 

Continue removal of oily sludge from the South Containment. Transfer petroleum to FT 506. 

Two VB scheduled for pick up Sprint Transport for Veolia ES Technical Solutions. 

Two loads scheduled from North OT 2 picked up by Environmental Evolutions for disposal at EcoServe. 
- -- -- - -- -- -- -- -- --
Five loads scheduled from North OT 3, 6, TT 407, TT 408 and WMU 123 for disposal at Lone Star Ecology. 

Continue to remove water from the North Pond to the sanitary sewer. 


	barcode: *9857685*
	barcodetext: 9857685


